
July 2,  2020

G C A P O N E @ Q C I G R O U P  . C O M W W W . Q C I G R O U P . C O M4 4 0 - 5 5 4 - 2 9 5 6

R i v e r d a l e  D r  W i d e n i n g  P r o j e c t  U p d a t e

W O R K  CO M P L E T E D  TH I S  WE E K :
- The Contractor started drilling for the drilled shafts on Wall No. 1
- There are 34 drilled shafts on Wall No. 1.  The drilled shafts are drilled 25 ft. below grade.
One H-pile beam is set in each shaft and encased in concrete the full 25 ft.  The remaining
section of beam will stick out of the ground.  Once all of the beams are set, pre-cast concrete
panels will be installed between the beams and will make up the exposed portion of the
retaining wall.
- The Contractor is not working on Friday, July 3.

W O R K  P L A N N E D  F O R  N E X T  W E E K :
- Complete drilling the 34 drilled shafts.
- A watermain that crosses through the work zone was found to be at a different elevation
than records indicated.  A section of the watermain will have to be lowered.  The City is
working with the Cleveland Water Department (CWD) now to finalize the details.  Once the
City has received CWD’s approval, the lowering of the watermain will be scheduled.  This is
anticipated to be performed later next week.  The contractor will need to shutdown the
watermain for 8 hours.  Notices about the shutdown will be issued next week as soon as we
can confirm the date.  We will also verify the amount of time that will be required for the
shutdown.

P R O J E C T  N O T E S :
- Two-way traffic will be maintained.  However, delays will be encountered.
- Your patience is appreciated as the work proceeds.  Please remember that this is a capital
improvement for your neighborhood.

Please have a Happy 4th of July ! 

* The  in fo rmat ion  p rov ided  above  i s  a  genera l  update  o f  the  p rogress  o f  the
pro jec t .    P lease  ca l l  Gabr ie l l e  Capone  f o r  any  spec i f i c  ques t ions  re la ted  to

the  work  ac t i v i t y  o f  the  Rive rda le  Dr i ve  Widen ing  P ro jec t  *




