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R i v e r d a l e  D r  W i d e n i n g  P r o j e c t  U p d a t e
September 11,  2020

WORK COMPLETED THIS WEEK:

WORK PLANNED FOR NEXT WEEK :
• Complete site restoration and demobilize from

site

PROJECT NOTES:

* The  in fo rmat ion  p rov ided  above  i s  a  genera l  update  o f  the  p rogress
o f  the  p ro jec t .    P lease  ca l l  Gabr ie l l e  Capone  fo r  any  spec i f i c  ques t ions
re la ted  to  the  work  ac t i v i t y  o f  the  R i ve rda le  Dr i ve  Widen ing  P ro jec t  *

• Worked on the restoration of the site

• Since we are down to restoration and clean up, this will be the last project update that
will be distributed.  The contractor will be on site over the next couple of weeks cleaning
up miscellaneous details.  On behalf of the City of Rocky River and the Contractor, The
Great Lakes Construction Co., it has been our pleasure to construct this project for.
Please enjoy the new roadway !




