



Riverdale Dr Widening Project Update

August 6, 2020

WORK COMPLETED THIS WEEK:

- Dominion East Ohio Gas relocated the gas main that runs under Riverdale Dr. within the work limits of the project.
- Perform grading the roadway for the Phase 1 pavement.
- Form and cast the curb for Phase 1. Perform site grading and seeding for Phase 1



WORK PLANNED FOR NEXT WEEK:

- Cast concrete slope protection.
- Pave asphalt pavement for Phase 1
- Switch traffic to the new lane to start Phase 2 work.
- Prepare site to begin installation of Wall No. 2



PROJECT NOTES:

- Two-way traffic will be maintained. However, please be prepared for short delays.
- Your patience is appreciated as the work proceeds. Please remember that this is a capital improvement for your neighborhood.

* The information provided above is a general update of the progress of the project. Please call Gabrielle Capone for any specific questions related to the work activity of the Riverdale Drive Widening Project *